Print Date: 01/05/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP201

Contractor: Potter South East LLC
Contractor's PO Box 244
Address: Huntsville, TN 37756

Estimate Number: 0019  Estimate Type: Progress

Contract Location: The construction of a concrete I-beam bridge on I-75

Counties: CAMPBELL

Project(s): 07100-3125-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$5,323,060.94
$221,179.85
$5,544,240.79
$-4,685.34
$0.00
$5,539,555.45

Previous to Date
$5,126,774.95

$225,645.94

$5,352,420.89

$-4,685.34
$0.00

$5,347,735.55

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$196,285.99
$-4,466.09
$191,819.90
$0.00
$0.00
191,819.90

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time

702.0 Days
540.0 Days
540.0 Days
76.92 9,
102.00 %
- %
Dates
05/15/2015
05/27/2015
06/19/2015
06/30/2015
06/30/2015
05/31/2017

Amounts

$5,305,691.15
$5,269,406.15
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Print Date:
JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

07100-3125-94

100.00 BR-I-75-3(155)

191,819.90 The construction of a concrete I-beam bridge on I-75 over Ko

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $50,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $40,000.00
07100-3125-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0900 9025 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9019 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -18,005.160 Adj Total: -18,005.16
07100-3125-94 0500 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -56,822.370 Adj Total: -56,822.37
07100-3125-94 0500 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,680.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $80,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $80,000.00
07100-3125-94 0500 0940 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $246,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $246,000.00
07100-3125-94 0500 0950 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $40,000.00
(DESCRIPTION, STA.)/(BRIDGE ID  This Est: 0.000 This Est: $0.00
NO. 07100750018) Total: 1.000 Total: $40,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0500 0960 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $40,000.00
(DESCRIPTION, STA.)/(BRIDGE ID  This Est: 0.000 This Est: $0.00
NO. 07100750017) Total: 1.000 Total: $40,000.00
07100-3125-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 5,727.000 Unit Price: $2.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,400.850 Total: $9,522.38
07100-3125-94 0100 9012 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $4.20
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 7,006.000 Unit Price: $4.62
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 6,186.960 Total: $28,583.76
07100-3125-94 0100 0060 203-04 C.Y. PLACING AND SPREADING Bid: 1,753.000 Unit Price: $1.50
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9013 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $4.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0070 203-06 M.G. WATER Bid: 163.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 0080 203-07 C.Y. FURNISHING & SPREADING Bid: 887.000 Unit Price: $3.40
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 0970 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 1,007.000 Unit Price: $7.41
This Est: 600.890 This Est: $4,452.59
Total: 928.840 Total: $6,882.70
07100-3125-94 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $11.12
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $13.34
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0090 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 18.000 Unit Price: $200.00
FILL) This Est: 29.900 This Est: $5,980.00
Total: 352.240 Total: $70,448.00
07100-3125-94 0500 0980 204-14 L.F. CORE DRILLING FOR Bid: 576.000 Unit Price: $198.70
PILES(ROCK) This Est: 147.000 This Est: $29,208.90
Total: 1,318.000 Total: $261,886.60
07100-3125-94 0500 0990 204-15 L.F. CORE DRILLING FOR PILES(SOIL  Bid: 1,058.000 Unit Price: $198.70
This Est: 529.000 This Est: $105,112.30
Total: 6,070.000 Total: $1,206,109.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 177.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0110 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 888.000 Unit Price: $4.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 330.000 Total: $1,485.00
07100-3125-94 0100 0120 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,142.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 187.000 Total: $327.25
07100-3125-94 0100 0130 209-08.07 EACH ROCK CHECK DAM PER Bid: 61.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $6,400.00
07100-3125-94 0100 0140 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 8.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,000.00
07100-3125-94 0100 0150 209-40.30 EACH CATCH BASIN PROTECTION Bid: 16.000 Unit Price: $650.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,200.00
07100-3125-94 0100 0160 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 21,860.000 Unit Price: $21.50
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 11,473.570 Total: $246,681.76

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0500 1000 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 74.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 166.240 Total: $4,987.20
07100-3125-94 0100 0170 307-01.01  TON ASPHALT CONCRETE MIX Bid: 111.000 Unit Price: $97.50
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0180 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 3.000 Unit Price: $590.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0190 307-01.03 TON AGGREGATE (BPMB-HM) Bid: 94.000 Unit Price: $79.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0200 307-01.08 TON ASPHALT CONCRETE MIX Bid: 631.000 Unit Price: $88.50
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 767.480 Total: $67,921.98
07100-3125-94 0100 0210  307-03.01 TON ASPHALT CONCRETE MIX Bid: 6,000.000 Unit Price: $75.15
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 5,419.490 Total: $407,274.67
07100-3125-94 0100 0220  307-03.02 TON PERF. GRADE ASPH. Bid: 70.000 Unit Price: $700.00
CEMENT(PG76-22)GRADING AS This Est: 0.000 This Est: $0.00
Total: 82.357 Total: $57,649.90

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 0230 307-03.03 TON AGGREGATE(BPMB-HM) Bid: 2,000.000 Unit Price: $57.60
GRADING AS This Est: 0.000 This Est: $0.00
Total: 2,270.713 Total: $130,793.07
07100-3125-94 0100 0240 307-03.08 TON ASPHALT CONCRETE MIX Bid: 2,000.000 Unit Price: $85.49
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 2,330.150 Total: $199,204.52
07100-3125-94 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8,616.510 Adj Total: -8,616.51
07100-3125-94 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0250 402-01 TON BITUMINOUS MATERIAL FOR Bid: 50.000 Unit Price: $452.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 8




Print Date: 01/05/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 0260 403-01 TON BITUMINOUS MATERIAL FOR Bid: 21.000 Unit Price: $530.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9500 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 0.000 Unit Price: $4.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 198.000 Total: $950.40
07100-3125-94 0100 0270 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 318.000 Unit Price: $108.50
SHOULDER This Est: 0.000 This Est: $0.00
Total: 497.960 Total: $54,028.66
07100-3125-94 0100 0280 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 98.000 Unit Price: $121.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0290 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 2,238.000 Unit Price: $113.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -674.960 Adj Total: -674.96
07100-3125-94 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0300 411-12.01 L.M. SCORING SHOULDERS Bid: 1.100 Unit Price: $6,400.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0310 415-01.01 TON COLD PLANING BITUMINOUS Bid: 1,200.000 Unit Price: $20.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0100 9510  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $4.11
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,806.360 Total: $23,864.14
07100-3125-94 0500 9005 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $176.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 1010 604-02.03 LB. EPOXY COATED REINFORCING Bid: 225,715.000 Unit Price: $0.80
STEEL This Est: 0.000 This Est: $0.00
Total: 107,280.800 Total: $85,824.64
0500 1010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 20,167.96
0500 1010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,684.800 Adj Total: -4,547 .84
07100-3125-94 0500 1020 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 676.000 Unit Price: $440.00
This Est: 63.380 This Est: $27,887.20
Total: 760.396 Total: $334,574.24
07100-3125-94 0500 1030 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 138,889.000 Unit Price: $0.80
(BRIDGES) This Est: 4,400.000 This Est: $3,520.00
Total: 79,824.200 Total: $63,859.36
0500 1030 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 4,400.000 Adj This Est -4,466.09
Adj Total: 89,880.500 Adj Total: -53,136.66
0500 1030 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 101,851.22
RR004 Page 11
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0500 1040 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 695.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 298.660 Total: $59,732.00
07100-3125-94 0500 1050 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 596.000 Unit Price: $560.00
DECK) This Est: 0.000 This Est: $0.00
Total: 291.600 Total: $163,296.00
0500 1050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 291.600 Adj Total: -17,521.92
0500 1050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,812.98
07100-3125-94 0500 1060 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 3,875.000 Unit Price: $8.10
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 1070 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 2,892.000 Unit Price: $3.81
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 9006 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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07100-3125-94 0500 1080 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 3,090.000 Unit Price: $35.00
This Est: 575.000 This Est: $20,125.00
Total: 7,422.300 Total: $259,780.50
0500 1080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,480.000 Adj Total: -83,458.19
0500 1080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 83,458.20
07100-3125-94 0500 1090 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 44.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $1,600.00
0500 1090 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.000 Adj Total: -812.82
0500 1090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,320.83
07100-3125-94 0100 0320 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 852.000 Unit Price: $38.00
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 839.000 Total: $31,882.00
0100 0320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 512.000 Adj Total: -8,427.62
0100 0320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,427.62

RR004
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07100-3125-94 0100 0330 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 233.000 Unit Price: $94.50
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 259.500 Total: $24,522.75
0100 0330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 240.000 Adj Total: -12,112.32
0100 0330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,112.32
07100-3125-94 0100 0340 611-02.12 EACH JUNCTION BOX, TYPE 3 Bid: 2.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,000.00
07100-3125-94 0100 0350 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8  Bid: 2.000 Unit Price: $3,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,000.00
07100-3125-94 0100 0360 611-38.01 EACH CATCH BASINS, TYPE 38, 0' - 4' Bid: 5.000 Unit Price: $3,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $12,000.00
07100-3125-94 0100 0370 611-38.03 EACH CATCH BASINS, TYPE 38,>8'-12 Bid: 1.000 Unit Price: $4,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3125-94 0500 1100 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 2,220.000 Unit Price: $138.85
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 1,036.000 Total: $143,848.60
0500 1100 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,036.000 Adj Total: -116,810.97
0500 1100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 250,309.22
07100-3125-94 0500 1110 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 364.000 Unit Price: $70.00
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0380 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 35.000 Unit Price: $350.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 285.580 Total: $99,953.00
07100-3125-94 0100 0390 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9016 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $81.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0400 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,707.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 560.000 Total: $8,960.00
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07100-3125-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0410 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 3.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $600.00
07100-3125-94 0100 0420 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,200.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0430 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 8.000 Unit Price: $4,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $32,000.00
07100-3125-94 0100 0440 705-17.97 EACH ATTENUATOR (NARROW- LOW Bid: 2.000 Unit Price: $24,500.00
MAINTENANCE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $49,000.00
07100-3125-94 0100 0450  707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,370.000 Unit Price: $2.20
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0460 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 699.000 Unit Price: $24.61
This Est: 0.000 This Est: $0.00
Total: 608.780 Total: $14,982.08
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07100-3125-94 0100 0470 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 41.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 584.020 Total: $19,856.68
07100-3125-94 0100 0480 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 2,728.000 Unit Price: $3.90
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,954.000 Total: $7,620.60
07100-3125-94 0100 0490 710-05 L.F. LATERAL UNDERDRAIN Bid: 530.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0500 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 16.000 Unit Price: $350.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 1120 710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 302.000 Unit Price: $20.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 116.000 Total: $2,320.00
07100-3125-94 0500 1130 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 28.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0500 1140 711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE Bid: 202.000 Unit Price: $57.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3125-94 0100 0510 711-05.71  L.F. 51IN SINGLE SLOPE CONCRETE  Bid: 1,968.000 Unit Price: $90.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 2,170.000 Total: $195,300.00
07100-3125-94 0100 0520 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $65,000.00
This Est: 0.000 This Est: $0.00
Total: 0.200 Total: $13,000.00
07100-3125-94 0100 0530 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 9,900.000 Unit Price: $18.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 9,508.000 Total: $171,144.00
07100-3125-94 0100 0540 712-04.01 EACH FLEXIBLE DRUMS Bid: 450.000 Unit Price: $29.10
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 1,322.000 Total: $38,470.20
07100-3125-94 0100 0550 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0560 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 450.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0570 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,095.000 Unit Price: $7.10
This Est: 0.000 This Est: $0.00
Total: 1,008.000 Total: $7,156.80
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07100-3125-94 0100 0580 712-06.01 S.F. VERTICAL PANELS Bid: 330.000 Unit Price: $12.10
This Est: 0.000 This Est: $0.00
Total: 298.000 Total: $3,605.80
07100-3125-94 0100 0590 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $12.05
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9026 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 4,997.250 Total: $4,997.25
07100-3125-94 0100 0600 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,000.00
07100-3125-94 0500 1150 712-12.47 L.F. BRIDGE MOUNTED Bid: 808.000 Unit Price: $12.00
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 308.000 Total: $3,696.00
07100-3125-94 0100 0610 713-01.01 C.Y. CLASS A CONCRETE Bid: 4.000 Unit Price: $505.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
07100-3125-94 0100 0620 713-01.02 LB. STEEL BAR Bid: 1,007.000 Unit Price: $1.25
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
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07100-3125-94 0100 0630 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 60.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0640 713-06 LB. STEEL I-BEAMS & Bid: 2,465.000 Unit Price: $2.95
WF-BEAMS(BREAKAWAY) SIGN  This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
07100-3125-94 0100 0650 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 428.000 Unit Price: $7.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0660 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 231.000 Unit Price: $8.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0670 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $400.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0680 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 115.000 Unit Price: $11.25
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0690 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 68.000 Unit Price: $12.20
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3125-94 0100 0700 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 205.000 Unit Price: $23.40
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0710 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0720 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $8,550.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $34,200.00
07100-3125-94 0100 0730 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 468.000 Unit Price: $7.55
MARKER This Est: 0.000 This Est: $0.00
Total: 437.000 Total: $3,299.35
07100-3125-94 0100 0740  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 22.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0750 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 169.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0760 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 134.000 Unit Price: $17.50
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
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07100-3125-94 0100 0770 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 120.000 Unit Price: $9.40
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0780 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0790 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 607.000 Unit Price: $7.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0800 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 1,944.000 Unit Price: $4.75
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0810 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $155.00
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0820 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 10.000 Unit Price: $676.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 5.513 Total: $3,726.79
07100-3125-94 0100 0830 716-08.30 L.M. HYDROBLAST REMOVAL OF Bid: 2.200 Unit Price: $3,000.00
PAVEMENT MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.907 Total: $2,721.00
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07100-3125-94 0100 0840  716-1202 L.M. ENHANCED FLATLINE THERMO  Bid: 3.500 Unit Price: $3,750.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0850  716-12.05 L.F. ENHANCED FLATLINE THERMO  Bid: 2,587.000 Unit Price: $1.80
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0860  716-12.06 L.F. ENHANCED FLAT LINE THERMO  Bid: 2,070.000 Unit Price: $2.10
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0870 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $225,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $225,000.00
07100-3125-94 0500 9505 730-12.15 L.F. CONDUIT 4" DIAMETER (JACK Bid: 0.000 Unit Price: $43.05
AND BORE) This Est: 0.000 This Est: $0.00
Total: 676.000 Total: $29,101.80
07100-3125-94 0100 0880  740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION Bid: 344.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 113.330 Total: $339.99
07100-3125-94 0100 0890 740-11.01 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,531.000 Unit Price: $3.75
8IN (DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 232.000 Total: $870.00

RR004

Page 23




Print Date: 01/05/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
07100-3125-94 0900 1160 790-41.64 L.F. UG SEC COND SGL COND _ Bid: 800.000 Unit Price: $4.50
__/(#4 CU) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0900 1170 790-4226 LF. _ DUCTBANK@ _IN-_IN Bid: 375.000 Unit Price: $16.00
DEPTH/(24 IN - 36 IN DEPTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0900 1180 790-43.46 EACH SECONDARY PULLBOX LARGE Bid: 4.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0900 801-01 UNIT SEEDING (WITH MULCH) Bid: 83.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0910 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 133.000 Unit Price: $25.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 5.500 Total: $137.50
0100 0910 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5.500 Adj Total: -137.50
07100-3125-94 0100 9017 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $9.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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07100-3125-94 0100 0920 801-03 M.G. WATER (SEEDING & SODDING) Bid: 7.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 9018 801-06 UNIT MULCH Bid: 0.000 Unit Price: $13.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
07100-3125-94 0100 0930 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 7,363.000 Unit Price: $1.25
(TYPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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